

Measure H

STAY IN THE LOOP WITH UPDATES AND ANNOUNCEMENTS!

AT A GLANCE

- Planning
- Contractor Selection
- Updates

Planning, Design, and Looking Ahead

Crocker MPR, West MPR, Roofing/HVAC, & More!

Crocker and West MPR

Everything is chugging along when it comes to the new MPRs!

Crocker MPR's Site Committee has narrowed down their selection to one design. Our architects are currently refining their designs based on the feedback provided.

As for West, WRNS Studio will present its current design to the board on May 15th. It has submitted its design to DSA and is waiting for comments and feedback, which can take months to receive.

Roofing and HVAC

General Contractor

The District chose Blach Construction Company as our general contractor for the Roofing and HVAC projects at North and West. Blach Construction is no stranger to HCSD as they have previous experience with our district. They have been in the industry for 50+ years and their team has extensive knowledge regarding roofing and HVAC projects. They are eager to work with us again and are ready to execute our projects! Bid advertisements have been posted, and bid walks for

subcontractors will be completed in early May. Once school is out for the summer, expect our campuses to be busy, as our team will hit the ground running to make sure these projects are completed before the start of the 2024-2025 academic school year.

Misc. Other Projects

West Underground Utility Lines, Marquee Signs, Fire Alarms, and Solar Tubes

West Underground Utility Lines - West underground utilities are at 95% completion for Developmental Design. We are currently coordinating this project to be constructed concurrently with the MPR, as the locations of both projects overlap one another.

Marquee Boards and Signs - The District's architects are finishing the marquee designs. This includes dialing in on the small technical details required for the Fiber Optic connections. To accompany the new marquee boards, new sign designs showcasing the school's name and logo are also in production.

District-Wide Fire Alarm Upgrade - Our fire alarm project is currently in the design initiation phase. We are working on how to execute this project strategically throughout the district.

Solar Tubes at South ES - We are in the pre-bid phase, and experts are assessing the current lighting situation in our classrooms and providing their professional opinions on how many solar tubes would work best for our site.