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XII. Appendix “B” – Conceptual Project Budget 
 

The budgets on the following pages: 
 

1. Concept A: Improvements to the North field only 
 

2. Concept B: Improvements to both the North and Crocker fields 
 



HILLSBOROUGH RECREATION DEPARTMENT February 19, 2013

Budget Calc Conceptual

Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 47,200$           

100.16010 Toxic Study -                   

100.16020 CEQA 30,000              Assumption that a MND would be required 

100.16030 Geotechnical 8,000                New borings for toilet room 

100.16040 Geological Hazard 2,000                Update report 

100.16050 Topographical Survey 6,000               

100.16060 Relocation Consultant -                   

100.16070 Site Civil Engineer -                   

100.16080 Underground Locating 1,200               

100.16090 Aeronautical Survey -                   

Division Subtotal 47,200$           

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 12,660             

200.25000 County/City/Utility Fees 500$                

Division Subtotal 13,160$           

300.00000 All Consultants
300.31000 Programming and Planning 5% 45,250             

300.32000 A/E 180,000           

Division Subtotal 225,250$         

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500               

400.42000 Advertisements & Notices 500                  

Division Subtotal 4,000$             

500.00000 Construction Costs
500.51000 Site Contractor 685,000$         

500.51010 North Accessible Path-of-Travel 100,000            4100 s.f and 460 l.f. 

500.51011 North Perimeter Track 260,000            8-foot synthetic track 

500.51012 Natural Turf Field and Drainage 325,000            80,400 s.f. 

500.52000 General Contractor 220,000           Modular toilet room and utility connections

Division Subtotal 905,000$         

600.00000 Construction Support

600.61000 Inspection 21,760             

600.62000 Testing 1% 9,050                1% of construction 

600.65000 CM Construction 3% 27,150              1% of construction 

Division Subtotal 57,960$           

700.00000 Furniture & Equipment
Division Subtotal -$                 

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 90,500             

900.92000 Project Contingency 42% 38,010              42% of construction contingency 

900.93000 Owner Contingency -                   

Division Subtotal 128,510$         

TOTAL 1,381,080$      

Bid in winter of 2014 4% 1,436,323.20$ 

Bid in winter of 2015 4% 1,493,776.13$ 

Bid in winter of 2016 4% 1,553,527.17$ 

CONCEPTUAL ESTIMATE

Concept A - North Field Replacement - Natural Turf

Escalation



HILLSBOROUGH RECREATION DEPARTMENT February 19, 2013

Budget Calc Conceptual

Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 47,200$           

100.16010 Toxic Study -                   

100.16020 CEQA 30,000              Assumption that a MND would be required 

100.16030 Geotechnical 8,000                New borings for toilet room 

100.16040 Geological Hazard 2,000                Update report 

100.16050 Topographical Survey 6,000               

100.16060 Relocation Consultant -                   

100.16070 Site Civil Engineer -                   

100.16080 Underground Locating 1,200               

100.16090 Aeronautical Survey -                   

Division Subtotal 47,200$           

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 12,660             

200.25000 County/City/Utility Fees 500$                

Division Subtotal 13,160$           

300.00000 All Consultants
300.31000 Programming and Planning 5% 69,000             

300.32000 A/E 180,000           

Division Subtotal 249,000$         

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500               

400.42000 Advertisements & Notices 500                  

Division Subtotal 4,000$             

500.00000 Construction Costs
500.51000 Site Contractor 1,160,000$      

500.51010 North Accessible Path-of-Travel 100,000            4100 s.f and 460 l.f. 

500.51011 North Perimeter Track 260,000            8-foot synthetic track 

500.51012 Synthetic Turf Field and Drainage 800,000            80,400 s.f. 

500.52000 General Contractor 220,000           Modular toilet room and utility connections

Division Subtotal 1,380,000$      

600.00000 Construction Support

600.61000 Inspection 21,760             

600.62000 Testing 1% 13,800              1% of construction 

600.65000 CM Construction 3% 41,400              1% of construction 

Division Subtotal 76,960$           

700.00000 Furniture & Equipment
Division Subtotal -$                 

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 138,000           

900.92000 Project Contingency 42% 57,960              42% of construction contingency 

900.93000 Owner Contingency -                   

Division Subtotal 195,960$         

TOTAL 1,966,280$      

Bid in winter of 2014 4% 2,044,931.20$ 

Bid in winter of 2015 4% 2,126,728.45$ 

Bid in winter of 2016 4% 2,211,797.59$ 

CONCEPTUAL ESTIMATE

Concept A - North Field Replacement - Synthetic Turf

Escalation



HILLSBOROUGH RECREATION DEPARTMENT February 19, 2013

Budget Calc Conceptual

Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 47,200$           

100.16010 Toxic Study -                   

100.16020 CEQA 30,000              Assumption that a MND would be required 

100.16030 Geotechnical 8,000                New borings for toilet room 

100.16040 Geological Hazard 2,000                Update report 

100.16050 Topographical Survey 6,000               

100.16060 Relocation Consultant -                   

100.16070 Site Civil Engineer -                   

100.16080 Underground Locating 1,200               

100.16090 Aeronautical Survey -                   

Division Subtotal 47,200$           

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 12,660             

200.25000 County/City/Utility Fees 500$                

Division Subtotal 13,160$           

300.00000 All Consultants
300.31000 Programming and Planning 5% 87,750             

300.32000 A/E 180,000           

Division Subtotal 267,750$         

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500               

400.42000 Advertisements & Notices 500                  

Division Subtotal 4,000$             

500.00000 Construction Costs
500.51000 Site Contractor 1,535,000$      

500.51010 North Accessible Path-of-Travel 100,000            4100 s.f and 460 l.f. of curb 

500.51011 North Perimeter Track 260,000            8-foot synthetic track 

500.51012 North Natural Turf Field and Drainage 325,000            80,400 s.f. 

500.51013 Crocker Accessable Path-of-Travel 200,000            9,000 s.f. and 800 l.f. of curb 

500.51014 Crocker Natural Turf Field and Drainage 650,000            89,000 s.f. 

500.52000 General Contractor 220,000           Modular toilet room and utility connections

Division Subtotal 1,755,000$      

600.00000 Construction Support

600.61000 Inspection 21,760             

600.62000 Testing 1% 17,550              1% of construction 

600.65000 CM Construction 3% 52,650              1% of construction 

Division Subtotal 91,960$           

700.00000 Furniture & Equipment
Division Subtotal -$                 

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 175,500           

900.92000 Project Contingency 42% 73,710              42% of construction contingency 

900.93000 Owner Contingency -                   

Division Subtotal 249,210$         

TOTAL 2,428,280$      

Bid in winter of 2014 4% 2,525,411.20$ 

Bid in winter of 2015 4% 2,626,427.65$ 

Bid in winter of 2016 4% 2,731,484.75$ 

CONCEPTUAL ESTIMATE

Concept B - Crocker & North Field Replacement - Natural Turf

Escalation



HILLSBOROUGH RECREATION DEPARTMENT February 19, 2013

Budget Calc Conceptual

Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 47,200$           

100.16010 Toxic Study -                   

100.16020 CEQA 30,000              Assumption that a MND would be required 

100.16030 Geotechnical 8,000                New borings for toilet room 

100.16040 Geological Hazard 2,000                Update report 

100.16050 Topographical Survey 6,000               

100.16060 Relocation Consultant -                   

100.16070 Site Civil Engineer -                   

100.16080 Underground Locating 1,200               

100.16090 Aeronautical Survey -                   

Division Subtotal 47,200$           

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 12,660             

200.25000 County/City/Utility Fees 500$                

Division Subtotal 13,160$           

300.00000 All Consultants
300.31000 Programming and Planning 5% 136,500           

300.32000 A/E 180,000           

Division Subtotal 316,500$         

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500               

400.42000 Advertisements & Notices 500                  

Division Subtotal 4,000$             

500.00000 Construction Costs
500.51000 Site Contractor 2,510,000$      

500.51010 North Accessible Path-of-Travel 100,000            4100 s.f and 460 l.f. of curb 

500.51011 North Perimeter Track 260,000            8-foot synthetic track 

500.51012 North Synthetic Turf Field and Drainage 800,000            80,400 s.f. 

500.51013 Crocker Accessable Path-of-Travel 200,000            9,000 s.f. and 800 l.f. of curb 

500.51014 Crocker Synthetic Turf Field and Drainage 1,150,000         89,000 s.f. 

500.52000 General Contractor 220,000           Modular toilet room and utility connections

Division Subtotal 2,730,000$      

600.00000 Construction Support

600.61000 Inspection 21,760             

600.62000 Testing 1% 27,300              1% of construction 

600.65000 CM Construction 3% 81,900              1% of construction 

Division Subtotal 130,960$         

700.00000 Furniture & Equipment
Division Subtotal -$                 

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 273,000           

900.92000 Project Contingency 42% 114,660            42% of construction contingency 

900.93000 Owner Contingency -                   

Division Subtotal 387,660$         

TOTAL 3,629,480$      

Bid in winter of 2014 4% 3,774,659.20$ 

Bid in winter of 2015 4% 3,925,645.57$ 

Bid in winter of 2016 4% 4,082,671.39$ 

CONCEPTUAL ESTIMATE

Concept B - Crocker & North Field Replacement - Synthetic Turf

Escalation




