
HILLSBOROUGH RECREATION DEPARTMENT March 15, 2013

Budget Calc Conceptual
Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 77,200$            

100.16010 Toxic Study -                    
100.16020 CEQA 60,000               Assumption that a MND would be required 
100.16030 Geotechnical 8,000                 New borings for toilet room 
100.16040 Geological Hazard 2,000                 Update report 
100.16050 Topographical Survey 6,000                
100.16060 Relocation Consultant -                    
100.16070 Site Civil Engineer -                    
100.16080 Underground Locating 1,200                
100.16090 Aeronautical Survey -                    

Division Subtotal 77,200$            

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 8,335                
200.25000 County/City/Utility Fees 500$                 

Division Subtotal 8,835$              

300.00000 All Consultants
300.31000 Programming and Planning 5% 45,250              
300.32000 A/E 122,561            

Division Subtotal 167,811$          

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500                
400.42000 Advertisements & Notices 500                   

Division Subtotal 4,000$              

500.00000 Construction Costs
500.51000 Site Contractor 685,000$          

500.51010 North Accessible Path-of-Travel 100,000             4100 s.f and 460 l.f. 
500.51011 North Perimeter Track 260,000             8-foot synthetic track 
500.51012 Natural Turf Field and Drainage 325,000             80,400 s.f. 

500.52000 General Contractor 220,000            Modular toilet room and utility connections
Division Subtotal 905,000$          

600.00000 Construction Support
600.61000 Inspection 21,760              
600.62000 Testing 1% 9,050                 1% of construction 
600.65000 CM Construction 6% 54,300               6% of construction 

Division Subtotal 85,110$            

700.00000 Furniture & Equipment
Division Subtotal -$                  

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 90,500              
900.92000 Project Contingency 42% 38,010               42% of construction contingency 
900.93000 Owner Contingency -                    

Division Subtotal 128,510$          

TOTAL 1,376,466$       

Bid in winter of 2014 4% 1,431,524.90$  
Bid in winter of 2015 4% 1,488,785.90$  
Bid in winter of 2016 4% 1,548,337.33$  

CONCEPTUAL ESTIMATE
Concept A - North Field Replacement - Natural Turf

Escalation



HILLSBOROUGH RECREATION DEPARTMENT March 15, 2013

Budget Calc Conceptual
Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 77,200$            

100.16010 Toxic Study -                    
100.16020 CEQA 60,000               Assumption that a MND would be required 
100.16030 Geotechnical 8,000                 New borings for toilet room 
100.16040 Geological Hazard 2,000                 Update report 
100.16050 Topographical Survey 6,000                
100.16060 Relocation Consultant -                    
100.16070 Site Civil Engineer -                    
100.16080 Underground Locating 1,200                
100.16090 Aeronautical Survey -                    

Division Subtotal 77,200$            

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 12,660              
200.25000 County/City/Utility Fees 500$                 

Division Subtotal 13,160$            

300.00000 All Consultants
300.31000 Programming and Planning 5% 69,000              
300.32000 A/E 183,195            

Division Subtotal 252,195$          

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500                
400.42000 Advertisements & Notices 500                   

Division Subtotal 4,000$              

500.00000 Construction Costs
500.51000 Site Contractor 1,160,000$       

500.51010 North Accessible Path-of-Travel 100,000             4100 s.f and 460 l.f. 
500.51011 North Perimeter Track 260,000             8-foot synthetic track 
500.51012 Synthetic Turf Field and Drainage 800,000             80,400 s.f. 

500.52000 General Contractor 220,000            Modular toilet room and utility connections
Division Subtotal 1,380,000$       

600.00000 Construction Support
600.61000 Inspection 21,760              
600.62000 Testing 1% 13,800               1% of construction 
600.65000 CM Construction 6% 82,800               6% of construction 

Division Subtotal 118,360$          

700.00000 Furniture & Equipment
Division Subtotal -$                  

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 138,000            
900.92000 Project Contingency 42% 57,960               42% of construction contingency 
900.93000 Owner Contingency -                    

Division Subtotal 195,960$          

TOTAL 2,040,875$       

Bid in winter of 2014 4% 2,122,510.00$  
Bid in winter of 2015 4% 2,207,410.40$  
Bid in winter of 2016 4% 2,295,706.82$  

CONCEPTUAL ESTIMATE
Concept A - North Field Replacement - Synthetic Turf

Escalation



HILLSBOROUGH RECREATION DEPARTMENT March 15, 2013

Budget Calc Conceptual
Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 77,200$           

100.16010 Toxic Study -                   
100.16020 CEQA 60,000              Assumption that a MND would be required 
100.16030 Geotechnical 8,000                New borings for toilet room 
100.16040 Geological Hazard 2,000                Update report 
100.16050 Topographical Survey 6,000               
100.16060 Relocation Consultant -                   
100.16070 Site Civil Engineer -                   
100.16080 Underground Locating 1,200               
100.16090 Aeronautical Survey -                   

Division Subtotal 77,200$           

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 15,285             
200.25000 County/City/Utility Fees 500$                

Division Subtotal 15,785$           

300.00000 All Consultants
300.31000 Programming and Planning 5% 87,750             
300.32000 A/E 230,633           

Division Subtotal 318,383$         

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500               
400.42000 Advertisements & Notices 500                  

Division Subtotal 4,000$             

500.00000 Construction Costs
500.51000 Site Contractor 1,535,000$      

500.51010 North Accessible Path-of-Travel 100,000            4100 s.f and 460 l.f. of curb 
500.51011 North Perimeter Track 260,000            8-foot synthetic track 
500.51012 North Natural Turf Field and Drainage 325,000            80,400 s.f. 
500.51013 Crocker Accessable Path-of-Travel 200,000            9,000 s.f. and 800 l.f. of curb 
500.51014 Crocker Natural Turf Field and Drainage 650,000            89,000 s.f. play area with retaining wall 

500.52000 General Contractor 220,000           Modular toilet room and utility connections
Division Subtotal 1,755,000$      

600.00000 Construction Support
600.61000 Inspection 32,640             
600.62000 Testing 1% 17,550              1% of construction 
600.65000 CM Construction 6% 105,300            6% of construction 

Division Subtotal 155,490$         

700.00000 Furniture & Equipment
Division Subtotal -$                 

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 175,500           
900.92000 Project Contingency 42% 73,710              42% of construction contingency 
900.93000 Owner Contingency -                   

Division Subtotal 249,210$         

TOTAL 2,575,068$      

Bid in winter of 2014 4% 2,678,070.20$ 
Bid in winter of 2015 4% 2,785,193.01$ 
Bid in winter of 2016 4% 2,896,600.73$ 

CONCEPTUAL ESTIMATE
Concept B - Crocker & North Field Replacement - Natural Turf

Escalation



HILLSBOROUGH RECREATION DEPARTMENT March 15, 2013

Budget Calc Conceptual
Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 77,200$           

100.16010 Toxic Study -                   
100.16020 CEQA 60,000              Assumption that a MND would be required 
100.16030 Geotechnical 8,000                New borings for toilet room 
100.16040 Geological Hazard 2,000                Update report 
100.16050 Topographical Survey 6,000               
100.16060 Relocation Consultant -                   
100.16070 Site Civil Engineer -                   
100.16080 Underground Locating 1,200               
100.16090 Aeronautical Survey -                   

Division Subtotal 77,200$           

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 20,796             
200.25000 County/City/Utility Fees 500$                

Division Subtotal 21,296$           

300.00000 All Consultants
300.31000 Programming and Planning 5% 136,500           
300.32000 A/E 345,575           

Division Subtotal 482,075$         

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500               
400.42000 Advertisements & Notices 500                  

Division Subtotal 4,000$             

500.00000 Construction Costs
500.51000 Site Contractor 2,510,000$      

500.51010 North Accessible Path-of-Travel 100,000            4100 s.f and 460 l.f. of curb 
500.51011 North Perimeter Track 260,000            8-foot synthetic track 
500.51012 North Synthetic Turf Field and Drainage 800,000            80,400 s.f. 
500.51013 Crocker Accessable Path-of-Travel 200,000            9,000 s.f. and 800 l.f. of curb 
500.51014 Crocker Synthetic Turf Field and Drainage 1,150,000         89,000 s.f. turf with retaining wall 

500.52000 General Contractor 220,000           Modular toilet room and utility connections
Division Subtotal 2,730,000$      

600.00000 Construction Support
600.61000 Inspection 32,640             
600.62000 Testing 1% 27,300              1% of construction 
600.65000 CM Construction 6% 163,800            6% of construction 

Division Subtotal 223,740$         

700.00000 Furniture & Equipment
Division Subtotal -$                 

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 273,000           
900.92000 Project Contingency 42% 114,660            42% of construction contingency 
900.93000 Owner Contingency -                   

Division Subtotal 387,660$         

TOTAL 3,925,971$      

Bid in winter of 2014 4% 4,083,009.84$ 
Bid in winter of 2015 4% 4,246,330.23$ 
Bid in winter of 2016 4% 4,416,183.44$ 

CONCEPTUAL ESTIMATE
Concept B - Crocker & North Field Replacement - Synthetic Turf

Escalation



HILLSBOROUGH RECREATION DEPARTMENT March 15, 2013

Budget Calc Conceptual
Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 77,200$           

100.16010 Toxic Study -                   
100.16020 CEQA 60,000              Assumption that a MND would be required 
100.16030 Geotechnical 8,000                New borings for toilet room 
100.16040 Geological Hazard 2,000                Update report 
100.16050 Topographical Survey 6,000               
100.16060 Relocation Consultant -                   
100.16070 Site Civil Engineer -                   
100.16080 Underground Locating 1,200               
100.16090 Aeronautical Survey -                   

Division Subtotal 77,200$           

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 16,860             
200.25000 County/City/Utility Fees 500$                

Division Subtotal 17,360$           

300.00000 All Consultants
300.31000 Programming and Planning 5% 99,000             
300.32000 A/E 259,095           

Division Subtotal 358,095$         

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500               
400.42000 Advertisements & Notices 500                  

Division Subtotal 4,000$             

500.00000 Construction Costs
500.51000 Site Contractor 1,760,000$      

500.51010 North Accessible Path-of-Travel 100,000            4,100 s.f and 460 l.f. of curb 
500.51011 North Perimeter Track 260,000            8-foot synthetic track 
500.51012 North Synthetic Turf Field and Drainage 800,000            80,400 s.f. 
500.51013 Crocker Accessable Path-of-Travel 200,000            9,000 s.f. and 800 l.f. of curb 
500.51014 Crocker Natural Turf Field and Drainage 400,000            69,000 s.f. play area without retaining wall 

500.52000 General Contractor 220,000           Modular toilet room and utility connections
Division Subtotal 1,980,000$      

600.00000 Construction Support
600.61000 Inspection 32,640             
600.62000 Testing 1% 19,800              1% of construction 
600.65000 CM Construction 6% 118,800            6% of construction 

Division Subtotal 171,240$         

700.00000 Furniture & Equipment
Division Subtotal -$                 

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 198,000           
900.92000 Project Contingency 42% 83,160              42% of construction contingency 
900.93000 Owner Contingency -                   

Division Subtotal 281,160$         

TOTAL 2,889,055$      

Bid in winter of 2014 4% 3,004,617.20$ 
Bid in winter of 2015 4% 3,124,801.89$ 
Bid in winter of 2016 4% 3,249,793.96$ 

CONCEPTUAL ESTIMATE
Concept C - Crocker Natural & North Synthetic Field Replacement

Escalation



HILLSBOROUGH RECREATION DEPARTMENT March 15, 2013

Budget Calc Conceptual
Code Description % Estimate Notes

100.00000 Site Costs
100.16000 Special Studies 77,200$           

100.16010 Toxic Study -                  
100.16020 CEQA 60,000              Assumption that a MND would be required 
100.16030 Geotechnical 8,000                New borings for toilet room 
100.16040 Geological Hazard 2,000                Update report 
100.16050 Topographical Survey 6,000               
100.16060 Relocation Consultant -                  
100.16070 Site Civil Engineer -                  
100.16080 Underground Locating 1,200               
100.16090 Aeronautical Survey -                  

Division Subtotal 77,200$           

200.00000 District and Agency Costs
200.21000 DSA Plan Check Fees 20,484             
200.25000 County/City/Utility Fees 500$                

Division Subtotal 20,984$           

300.00000 All Consultants
300.31000 Programming and Planning 5% 133,500           
300.32000 A/E 338,675           

Division Subtotal 472,175$         

400.00000 Bid Costs
400.41000 Printing and Distribution 3,500               
400.42000 Advertisements & Notices 500                  

Division Subtotal 4,000$             

500.00000 Construction Costs
500.51000 Site Contractor 2,450,000$      

500.51010 North Accessible Path-of-Travel 100,000            4,100 s.f and 460 l.f. of curb 
500.51011 North Perimeter Track 260,000            8-foot synthetic track 
500.51012 North Synthetic Turf Field and Drainage 800,000            80,400 s.f. 
500.51013 Crocker Accessable Path-of-Travel 200,000            9,000 s.f. and 800 l.f. of curb 
500.51014 Crocker Natural Turf Field and Drainage 400,000            69,000 s.f. play area without retaining wall 
500.51015 Tennis Courts with Retaining Wall 690,000            4-courts, grading, fencing, & power 

500.52000 General Contractor 220,000           Modular toilet room and utility connections
Division Subtotal 2,670,000$      

600.00000 Construction Support
600.61000 Inspection 54,400             
600.62000 Testing 1% 26,700              1% of construction 
600.65000 CM Construction 6% 160,200            6% of construction 

Division Subtotal 241,300$         

700.00000 Furniture & Equipment
Division Subtotal -$                 

800.00000 Miscellaneous Project Costs

900.00000 Contingencies
900.91000 Construction Contingency 10% 267,000           
900.92000 Project Contingency 42% 112,140            42% of construction contingency 
900.93000 Owner Contingency -                  

Division Subtotal 379,140$         

TOTAL 3,864,799$      

Bid in winter of 2014 4% 4,019,390.96$ 
Bid in winter of 2015 4% 4,180,166.60$ 
Bid in winter of 2016 4% 4,347,373.26$ 

CONCEPTUAL ESTIMATE  - Tennis Courts with
Concept C - Crocker Natural & North Synthetic Field Replacement

Escalation
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